₿618388: CRM-MS 1.6.0.1 GA RRR

Status: Not Recommended

Resolution: Unresolved

Record Details

Type: Release Readiness Released In: Unassigned

Filed Against: **HEC Dev Team** Version or Build: 1.6.0.1

Project Area: CRM-MS (CM) Released in

Change Order:

Creation Date: November 7, 2017 8:02 Applies To 2. General Availability AM

Release Type:

Created By: Blackall, Devon Release Scope: 2. Defects and Enhancements

Modified Date: December 11, 2017 8:15 Portfolio: Benefits & Memorials

Modified By: Blackall, Devon Project: crm_platform_enhancements_phase_1

Portfolio Director: Paluch, Jay Tags: ro:william.wigton@va.gov

Owned By: Cecchetti, Judy Product Owner: trisha.dang@va.gov,

john.lundy@va.gov

Planned For: MS Sprint 6 (Deployment) Project Manager: Jones, Russ

Status Through: Unassigned Receiving Pindelski, Edward, VBAHINES

Organization:

EPS Number: 08-03-03-05-01-020 Release Date: December 17, 2017 11:00

Defect Resolution Unassigned

Patch for Release:

Progress Summary

Release Readiness Progress Percent: 94% Release Readiness Status: Not Recommended

Quick Information

R Children (11): 618444, 618448, 618452, 618454, 618460, ... Subscribers (1): BD

CD2_Approval: Pending (0 of 0) Related (1): 589555

RRO_Peer_Review: Approved (1 of 1)

Release Description

The CRM-MS 1.6.0.1 Release scope focuses on enhancements for the National Call Center for Homeless Veterans (NCCHV);

- Workload/Historical Notes
- •Medora Migration
- •Train the Trainer
- Deployment Support

Release Readiness Measure 1

User Stories Approved (%):

100% Complete Comments (max 440 characters):

12 Business user stories approved. Approved design document.

Performance - Response Metrics Specified:



Release Readiness Measure 2

User Stories Traced to Development Story and Test Cases (%):

100% Complete Comments (max 440 characters):

12 of 12.

Release Readiness Measure 3

Open Severity 1 or 2 Defects (#):



Comments (max 440 characters):

Release Readiness Measure 4

User Stories Passed (%):



Comments (max 440 characters): 12 of 12.

Performance Testing Executed:



Release Readiness Measure 5

Regression Testing Executed for Build intended for Production Release:



Comments (max 440 characters):

Regression testing completed against prior implemented functionality.

Release Readiness Measure 6

IOC Exit Site Concurrence:



Comments (max 440 characters):

Release Readiness Measure 7

Unmitigated Open Risks with High (Red) Exposure Level:



Comments (max 440 characters):

Release Readiness Measure 8

Section 508 Office Release Recommended:



Comments (max 440 characters):

Interim Section 508 Validation Status. Section 508 Comments as follows: This project uses Microsoft Dynamics CRM 2015, there are known issues. The responsibility of the project is to make sure they are using the latest available patch. The project team has critical and serious defects and has NOT completed an approved POAM. The 508 office does NOT recommend release.

Release Readiness Measure 9

ATO Approved and Valid:



Comments (max 440 characters):

Authority to Operate (ATO) for VA VRM CRM Cloud Hosting High Assessing, Dated 09/25/17; Expires September 24, 2020.

Authority to Operate (ATO) for VA VRM CRM Application Framework High Assessing, Dated 09/13/17; Expires September 12, 2020.

Release Readiness Measure 10

Version Description Document (VDD) Complete through Current Product Release Component Builds:



Comments (max 440 characters):

Release Readiness Measure 11

Deployment and Installation Procedures Complete through Current Product Release Component Builds:



Comments (max 440 characters):

Release Readiness Measure 12

Back Out or Rollback Procedures Complete through Current Product Release Component Builds:



Comments (max 440 characters):

Release Readiness Measure 13

Production Operations Manual (POM) or Technical Manual (VistA) Complete:



Comments (max 440 characters):

Release Readiness Measure 14

Production RACI Chart Complete:



Comments (max 440 characters):

Release Readiness Measure 15

SLAs and - or OLAs Approved:



Comments (max 440 characters): CRM Program level SLA.

Release Readiness Measure 16

Acquisition and Financial Management Plan Approved:



Comments (max 440 characters):

CRM Program Level AFMP (CRM Platform Enhancements).

Release Readiness Measure 17

User Documentation Complete:



Comments (max 440 characters):

Quick Information



Subscribers (1): BD



Related (1): 589555



Children (11): 618444, 618448, 618452, 618454, 618460, ...



CD2_Approval: Pending (0 of 0)



RRO_Peer_Review: Approved (1 of 1)

Links



```
618467: VIP Release Review - POM, Technical Manual (VistA), RAC - CRM-MS 1.6.0.1
618452: VIP Release Review - Requirements (Epics/User Stories) - CRM-MS 1.6.0.1
618448: VIP Release Review - Traceability and Testing Results - CRM-MS 1.6.0.3
618460: VIP Release Review - Risk Log - CRM-MS 1.6.0.1
618477: VIP Release Review - User Guide - CRM-MS 1.6.0.1
618465: VIP Release Review - Version Description Document, Patch Description - CRM-MS 1.6.0.1
```

618474: VIP Release Review - 508 Validation Statement - CRM-MS 1.6.0.1

618471: VIP Release Review - ATO Approval Memo - CRM-MS 1.6.0.1 618444: VIP Release Review - SLA / OLA - CRM-MS 1.6.0.1 618454: VIP Release Review - Financial Management Plan - CRM-MS 1.6.0.1 618470: VIP Release Review - Deployment, Installation, Backout, Rollback Guide - CRM-MS 1.6.0.1



589555: CRM - Member Services - Health Resource Center/Health Eligibility Center (HRC/HEC)

Approvals

